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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 
 Policy research   Wisconsin Highway Research Program 
 Other	
      Pooled fund TPF# 

     

 

Report period year: 

     

 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Analysis	
  of	
  Trends/Correlations	
  of	
  Historical	
  WisDOT	
  Soil	
  Lab	
  Test	
  Results	
  Through	
  Development	
  of	
  a	
  Database 

Project investigator: Mark	
  S.	
  Meyers Phone: 608-­‐342-­‐1542  E-mail: meyersm@uwplatt.edu 

Administrative contact: Peg	
  Lafky Phone: 608-­‐266-­‐3663  E-mail: Marguerite.Lafky@dot.wi.gov 

WisDOT contact: Jeff	
  Horsfall Phone: 608-­‐243-­‐5993  E-mail: jeffrey.horsfall@dot.wi.gov 

WisDOT project ID: 0092-­‐11-­‐04 Other project ID: 

     

 Project start date: 10/21/2010 

Original end date: 10/21/2012 Current end date: 10/21/2012 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description:	
  	
  
The objectives of this project are to create an electronic database of WisDOT soil laboratory testing 
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT 
project related records by spatial location, which will facilitate the planning of geotechnical 
explorations and provide geotechnical data for planning and design of transportation facilities and to 
to analyze the data in the database for trends and correlations relating to location, soil type, soil 
classification, geologic source, index properties, structural design values, etc., and to compare the 
trends to typical published values for respective soil types. 
 
 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
Progress this quarter was minimal, consisting of provisioning the database.  Data from 1999 through 2011 has been 
scanned and data from 2001 to 2011 has been provisioned to date and QA/QC has been performed on the provisioned 
data.  We have contacted the Region Geotechnical Engineers to give us an estimate of how much data they have that 
needs to be scanned. 
 
 
Anticipated work next quarter: 
Our plan is to continue scanning Geotechnical data at the DOT Truax Office, continuing to enter data into the database, 
perform Quality Assurance/Quality Control on the data provisioned into the database, and scanning of Geotechncial Data 
at the Regional Offices.   
 
 
 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$63,951.00	
   ($224.43)	
   $15,265.23	
   23%	
   35%	
  



Circumstances affecting project or budget:	
  	
  
None that have not been addressed in previous reports, except that we have had minimal response from the Regions 
regarding what data they have been able to locate. 
 
We would like to request a 3 or 6 month no-cost extension to complete this project.	
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